

STATE OF CONNECTICUT  
OFFICE OF EARLY CHILDHOOD

CONTRACT AMENDMENT

**Contractor:** Gregory Goodstein  
**Contractor Address:** 129 Arundel Avenue, West Hartford, CT 06107  
**Contract Number:** 16OECHEOP1GGX  
**Amendment Number:** A1  
**Amount as Amended:** \$11,250.00  
**Contract Term as Amended:** 7/1/2016 – 12/31/2017

---

The contract between **Gregory Goodstein** (*the "Contractor"*) and the **Office of Early Childhood** (*the "Agency"*), which was last executed by the parties on effective date: 7/1/16, is hereby amended as follows:

1. The term of the contract is extended for an additional six months and the end date of the contract is changed from 6/30/17 to 12/31/17.
2. Part I, Section C.1 on page 4 of the contract is amended to increase the total maximum amount payable under this contract has by \$3,750.00 from \$7,500.00 to \$11,250.00.
3. All terms and conditions of the original Contract, and any subsequent amendments thereto, which were not modified by this Amendment remain in full force and effect.


IN WITNESS WHEREOF, the parties have executed this Contract amendment by their duly authorized representatives with full knowledge of and agreement with its terms and conditions.

**SIGNATURES AND APPROVALS**

**16OECHEOP1GGX A1**


The Contractor IS NOT a Business Associate under the Health Insurance Portability and Accountability Act of 1996 as amended.

**CONTRACTOR - GREGORY GOODSTEIN**

  
\_\_\_\_\_  
GREGORY GOODSTEIN

5/31/2017  
Date

**OFFICE OF EARLY CHILDHOOD**

  
\_\_\_\_\_  
DAVID WILKINSON, *Acting Commissioner*  
Mary FARNSWORTH, *duly authorized*

6/7/17  
Date

**CONNECTICUT ATTORNEY GENERAL (APPROVED AS TO FORM)**

CONTRACT VALUE TOO LOW TO REQUIRE ATTORNEY GENERAL APPROVAL