


STATE OF CONNECTICUT
OFFICE OF EARLY CHILDHOOD



CONTRACT AMENDMENT

Contractor: PARTNERS IN SOCIAL RESEARCH, LLC
Contractor Address: 517 W. AVON ROAD, AVON, CT 06001
Contract Number: 15OECMHVP1PSR
Amendment Number: A1
Amount as Amended: \$325,000.00
Contract Term as Amended: 10/1/2015 – 4/30/2017

The contract between **Partners in Social Research, LLC** (the Contractor) and the Office of Early Childhood (the Department), which was last executed by the parties and approved by the Office of the Attorney General on 4/17/16, is hereby amended as follows:

1. The term of the contract is extended by one additional month and the end date of the contract is changed from 3/31/17 to 4/30/17 to complete services as originally contracted.

This document constitutes an amendment to the above numbered contract. All provisions of that contract, except those explicitly changed above by this amendment and all subsequent amendments hereto, shall remain in full force and effect.


IN WITNESS WHEREOF, the parties have executed this Contract amendment by their duly authorized representatives with full knowledge of and agreement with its terms and conditions.

SIGNATURES AND APPROVALS

15OECMHVP1PSR AMENDMENT 1

The Contractor IS NOT a Business Associate under the Health Insurance Portability and Accountability Act of 1996 as amended.


~~CONTRACTOR - PARTNERS IN SOCIAL RESEARCH, LLC~~



IVA KOSUTIC, *Co-Director*

3 / 21 / 17
Date


~~OFFICE OF EARLY CHILDHOOD~~



PIETRO KOSATO, *Director of Business Operations*

3 / 31 / 17
Date

~~CONNECTICUT ATTORNEY GENERAL~~



~~ASST. /~~ ASSOC. ATTORNEY GENERAL (*Approved as to form*)
Joseph Rubin

4 / 28 / 17
Date